
Milestones April May June July Aug Sept Oct Nov Dec January

Prepare	  Bioenergy	  Interagency	  Staff	  Dra<	  
Summary	  of	  Agency	  Strategies	  &	  Ac@ons. 15

Renewables	  CommiFee	  mee@ng	  to	  start	  
planning	  process. 20

Interagency	  Working	  Group	  mee@ng	  to	  discuss	  
scope,	  schedule	  and	  workshops	  for	  2010	  
Bioenergy	  Ac@on	  Plan. 5

Staff	  workshop	  to	  receive	  input	  on	  ac@ons	  
state	  agencies	  can	  take	  to	  increase	  bionergy	  
produc@on. 3

Interagency	  Working	  Group	  Mee@ng	  to	  review	  	  
Bioenergy	  Ac@on	  Plan	  outline	  and	  Key	  Issues 24

Interagency	  Working	  Group	  mee@ng	  to	  review	  
revised	  Preliminary	  Dra<	  Plan.

X

Staff	  workshop	  to	  receive	  input	  on	  Preliminary	  
Dra<	  Plan.	  	  	  	  

X

Release	  Proposed	  Final	  2010	  Bioenergy	  Ac@on	  
Plan.

X

Business	  Mee@ng-‐-‐consider	  adop5ng	  2010	  
Bioenergy	  Ac5on	  Plan.

X


